
Site Name: 

Task Order 62 CES Environmental 

Branch: Federal 

WORK AUTHORIZED: ----
Start sludge removal of VB 25141 . 

Operational Period: 

Date: 10-9-2014 

Division/ 
Grou : Response 

Continue development of profiles and disposal of sludge, liq~ids, and solids. 

Continue procurement for sludge removal operation and site set up. 

U.S. EPA Region 6 
DAILY WORK ORDER 

mergency and Rapid Response Service 

- --------
Site Cerclis:# TXD 008950461 On-Scene Coordinator: f.RRS Response Manager 
Contract Number: EP=s6-07 -02 Gary Moore, USEPA ----- LeRoy Cassidey~Federal 

Task Order: 062 Date: 10.9.2014 Time:1700 Date: 10.9.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 1 
---+ 

Foreman 1 1 
--+-

Health and Safety Manager 1 

Truck Driver 

Equipment Operator 

Laborer 

PERSONNEL OFF-SITE 

Subcontract Manager 

Health and Safety Manager 

Transport and Disposal Coard 

Field Cost Accountant 

1 

4 

----

2 

1 

--+-

1 

4 

2 

1 

1 

1 

Pick -up Truck 2 2 

Bobcat w/sweeper 1 

Trash Pumps 0 

Multiple Gas Monitor 1 
--

Frac Tank 1 

4,000 PSI Pressure Washer 1 
--

4 Man 12 Bottle Breathing Air 1 

Open Top Roll Off 1 

Vacuum Truck Air Mover 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 

Crew removed debris around VB 25141 and VB 281842. Crew set up for sludge box entry with the Vacuum Truck Air 
Mover. Operation delayed until Tuesday due to Columbus Day Holiday. 

RM tried to move up American Fence installation. They had no cancellation or slots open. This is still schedule for 
Thursday. RM asked Anytime Electric to move forward on hard line electrical hook up and permitting. 

Subcontract Manager continued to work with Waste Connection, Vacuum Truck Rental on contracts, issue quick 
solicitation for vapor phase carbon absorption unit for Vacuum Truck Air Mover exhaust. Bid due Monday. 

-
T and D Coordinator continue to profile waste to Veolia Environmental Services, Waste Connections and Lonestar 
Ecology LLC. Samples FT 1002, TI 407 and TI 408delivered to Lonestar. 

osc Date: 
Time: Date: 

10.10.2014 
Time:1100 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions. H&S)(lnput for ne1<t DWO): 

Fix hay bale barrier. Clean out the decon area, prepare it for washouts. Install gate near command post. 

Start transfer of sludge material from VB 25141 on Tuesday. 
------

Continue with waste profiling and subcontracting of services. 
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